

ความก้าวหน้าการก่อสร้างอาคารสำนักงานเลขาธิการวุฒิสภาและห้องประชุมวุฒิสภา

วันพุธที่ ๑๓ มิถุนายน ๒๕๖๑ เวลา ๑๐.๐๐ น. ฝ่ายเลขานุการคณะกรรมการตรวจการจ้างโครงการก่อสร้างอาคารรัฐสภาแห่งใหม่ พร้อมอาคารประกอบ ลงพื้นที่ตรวจความคืบหน้าโครงการก่อสร้างฯ ในส่วนของงานความก้าวหน้าอาคารสำนักงานเลขาธิการวุฒิสภา และห้องประชุมวุฒิสภา ในส่วนของพื้นที่เร่งรัด สำหรับการย้ายที่ทำการเฉพาะในส่วนของอาคารฝั่งวุฒิสภา ปลายปีพุทธศักราช ๒๕๖๑ นี้ โดยปัจจุบันการดำเนินงานโครงการก่อสร้างฯ มีความคืบหน้าผลงานสะสมรวมทั้งโครงการ คิดเป็น ๔๘.๑๕ เปอร์เซ็นต์

The Secretariat of the Senate building and the Senate Chamber building construction progress.

On Wednesday 13 June 2018, at 10.00 a.m., Secretary to Commissioner on Procurement Audit of the New Parliament Construction with Components visited site of the Secretariat of the Senate building and the Senate Chamber building to monitor the progress of construction. This area considers to be accelerating area as some part of the office of the Senate would be moved in by the end of 2018. At present, the cumulative percentage of construction progress is 48.15.



