

The overall construction progress is 54.02

On Thursday 8 November 2018, at 09.30 hrs., the meeting of the Commission on Procurement Audit of New Parliamentary Construction with Components, the 38th meeting (38/2018) at the Meeting Room No.101, 2nd floor of Kiak Kai Office. Mr. Suchart Rojthongkhum, Deputy Secretary -General of the Secretariat of the House of Representatives chaired the meeting to acknowledge the construction progress on 2 November 2018. The overall construction progress is 54.02

สรุปความก้าวหน้าของโครงการฯ คิดเป็นร้อยละ ๕๔.๐๒

วันพฤหัสบดีที่ ๘ พฤศจิกายน ๒๕๖๑ เวลา ๐๙.๓๐ น. ประชุมคณะกรรมการตรวจการจ้างโครงการก่อสร้างอาคารรัฐสภาแห่งใหม่ พร้อมอาคารประกอบ ครั้งที่ ๓๘/๒๕๖๑ ณ ห้องประชุมหมายเลข ๑๐๑ ชั้น ๒ สำนักงานสนามเกียกกาย โดยมีนายสุชาติ โรจน์ทองคำ รองเลขาธิการสภาผู้แทนราษฎร ในฐานะประธานคณะกรรมการฯ เป็นประธานการประชุมในครั้งนี้ ที่ประชุมรับทราบสรุปความก้าวหน้าของโครงการฯ ณ วันที่ ๒ พฤศจิกายน ๒๕๖๑ ผลงานโดยรวมทั้งโครงการ คิดเป็น ๕๔.๐๒ เปอร์เซ็นต์




สำนักงานเลขาธิการสภาผู้แทนราษฎร



บริษัท ชีโน-ไทย เอ็นจิเนียริง แอนด์ คอนสตรัคชั่น จำกัด (มหาชน)

ภาพถ่ายความก้าวหน้าในรอบที่รายงาน



ภาพถ่ายด้านหน้าอาคาร

Photo : New Parliamentary Building Construction Project (Front)

Source: The Official Facebook Page on the New Parliament Construction Project